


WASM 3 REHABILITATION MAP

- Work over (3) years duration
- Contractor: Albanese D&S
- Contract Amount: \$19,487,850
- Rehab of WASM 3 – Work only allowed from Sept 15th to May 15th due to demand

MWRA Weston Aqueduct Supply Main - CP1 Rehabilitation



COMPLETED TO DATE – SECTION 2

- Cleaned 
- Cement Lined 
- No work 

